

North Dakota
Partnership For Success (PFS)
Contract A Timeline-Requirements

November 2016

8-9 Kick off Training

December 2016

10 Monthly Report DUE

31 *Position Information* form DUE31 *Coalition Information* form DUE**January 2017**

10 Monthly Report DUE

17-20 Substance Abuse Prevention Specialist/Skills Training (SAPST)

February 2017

TBD Prevention Coordinator Interviews

10 Monthly Report DUE

15 *Needs Assessment Workbook* DUE

21-23 Capacity Building Workbook, Strategic Planning Workbook Training

March 2017

10 Monthly Report DUE

TBD Coalition Survey

April 2017

10 Monthly Report DUE

15 *Capacity Building Workbook* DUE

TBD Webinar

TBD TA onsite visits

TBD Stakeholder Consensus Building Focus Groups

May 2017

1 CLI-R data entry DUE

10 Monthly Report DUE

TBD TA onsite visits

June 2017

10 Monthly Report DUE

15 SAPST certificate of attendance DUE

TBD Webinar

July 2017

10 Monthly Report DUE

11-12 Training

August 2017

10 Monthly Report DUE

15 CLI-R data entry DUE